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A 1 N/A 25

Review the need for grade separating or 

restricting crossings between Frederica and 

Lewes before eliminating signals in this area

DelDOT ‐ Traffic $ * N/A N/A N/A COMPLETE

Studies have been completed, with results presented to the 

Working Group in October 2019. DelDOT is proceeding with a 

program of grade separations and crossover improvements.

A 2 N/A 42

Evaluate Tulip Drive connection to Route 1 as 

part of the Minos Conaway Road grade 

separation project

DelDOT ‐ PD South $ * $$ * * ◊ ◊ COMPLETE Tulip Drive connection is now part of the Minos Conaway project.

A 3 N/A 53

Study the feasibility of increasing the proposed 

Route 24 bypass of Millsboro from one lane in 

each direction to two lanes in each direction

DelDOT ‐ PD South $$ * * $$$$ ** ◊ ◊ ◊ COMPLETE

This effort was completed as part of the US 113 Millsboro‐South 

Area Supplemental DEIS. A two‐lane bypass was found to be 

adequate for future demand.

A 4 N/A 54

Study options for signage to direct appropriate 

traffic, i.e. local, boat, U of D and walking/biking 

areas, under the Nassau Bridge

DelDOT ‐ PD South $ * TBD TBD TBD IN PROGRESS

This will be addressed as part of the Minos Conaway project. 

Documentation of signing will be available when semi‐final plans 

are completed and the public will have the opportunity to 

comment. Coordinate with recommendation B-24.

A 5 N/A 55
Evaluate one‐way service roads as part of the 

Minos Conaway Road grade separation project
DelDOT ‐ PD South $ * $$ * * ◊ ◊ COMPLETE

Service roads are now part of the project; they are two-way to 

provide better mobility. Please see the project page for additional 

information. A ramp from northbound Route 1 to the east service 

road in the vicinity of Meineke is under consideration to serve 

local traffic. 

A 6 N/A 82
Study the feasibility of extending the eastbound 

widening of Route 24 to Love Creek
DelDOT ‐ PD South $ * $$$ * * ◊ ◊ ◊ COMPLETE

The current project, design of which is nearing completion, 

extends the four‐lane section on SR 24 to a point west of Beacon 

Middle School. Widening to three lanes (one through lane in each 

direction plus a center left‐turn lane) will extend to the Love Creek 

bridge. The Henlopen TID study anticipates that widening of the 

bridge will be needed by 2040. 

A 7 N/A 83

Study the feasibility of widening or adding 

through lanes on Plantation Road from Route 

24 to Cedar Grove Road and Postal Lane

DelDOT ‐ PD South/Planning $ * $$$ * * ◊ ◊ ◊ IN PROGRESS

The Henlopen TID effort is studying widening of Plantation Road 

and an extension of Mulberry Knoll Road. See recommendations 

E‐2 and E‐3.

B 1 Y 34

Require new developments to plan for 

interconnections to any future development 

areas and monitor to ensure implementation

Sussex County DelDOT $ * N/A N/A N/A

Priority 

recommendation 

for 2019

Addressed in the County's comprehensive plan and currently 

required for commercial properties. Implementation for 

residential developments will be considered.

B 2 Y 86

Consider modifications to land development 

requirements and/or the Development 

Coordination Manual that require additional 

buffers/setbacks for all new developments for 

future road expansion

Sussex County DelDOT $ * N/A N/A N/A

Priority 

recommendation 

for 2019

Addressed in the County's 2018 comprehensive plan update; more 

work is needed.

IMPLEMENTATION PLAN STATUS REPORT

  A.  Recommendations to be implemented under current DelDOT projects or initiatives   

  B.  Implement policies and procedures to make the area more efficient, sustainable, and beautiful 
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B 3 Y 4

Study the feasibility and anticipated 

effectiveness of modifying signage, starting in 

Milford, to encourage through drivers (to points 

outside the Route 1 corridor between Lewes 

and Dewey Beach) to use Route 113, Route 5, 

Route 23, etc.

DelDOT ‐ Traffic
Private partner(s) 

such as Waze
$ * $$ * ◊ COMPLETE

An additional sign was installed on southbound SR 1 south of 

Thompsonville Road to identify municipal destinations and 

distances. Anticipated effectiveness of guide signs is decreasing as 

more and more people rely on GPS/route guidance systems. 

DelDOT has been testing display of (automated) travel time 

information on various variable message signs approaching the 

beach area (including information north of the SR 1 and US 113 

split). Regular operation should begin in November. This 

information is also available on the DelDOT app.

B 4 Y 91

Improve advance acquisition process to allow 

DelDOT to more quickly acquire land needed for 

transportation improvements and acquire 

available land within the Five Points Study Area 

(e.g., Creative Concepts)

General Assembly DelDOT $ * * N/A N/A N/A COMPLETE
New advance acquisition regulations were approved in 2018. Now 

proactive purchases will be feasible.

B 5 Y 50

Study the feasibility of converting the Arby’s 

driveway between Route 1 and Savannah Road 

into a publicly‐accessible road

DelDOT ‐ Planning

DelDOT ‐ Real 

Estate and PD 

South; property 

owners

$ * $$ * * ◊ IN PROGRESS
DelDOT is reviewing potential options. Coordinate with B-1 and C-

12.

B 6 Y 14
Incorporate more walkable, bikeable, mixed‐use 

town centers into the comprehensive plan
Sussex County $ * N/A N/A N/A Longer-term

B 7 Y 89
Continue TID studies both east and west of 

Route 1
DelDOT ‐ Planning

Sussex County, 

City of Lewes
$$ * TBD TBD TBD IN PROGRESS

At its October 27 meeting, Sussex County Council will consider 

approval of the Henlopen TID agreement. The Henlopen TID 

recomendations are related to Five Points Recommendations A‐6, 

A‐7, C‐1, C‐3, C‐7, C‐19, E‐2, and E‐3.  Because most available land 

on the east side of Route 1 has already been developed or 

approved for development, there is limited value to a TID in this 

area.

B 8 Y 62

Study the feasibility of a parking management 

system to alert travelers when parking lots at 

major destinations are full

DelDOT ‐ Planning, Traffic  

DTC?

DelDOT Traffic, 

property owners, 

businesses,

DNREC, private 

partner(s)

$$ * $$$ * * ◊
To be initiated in 

2020
Coordinate with recommendation B-3.

B 9 N 69
Study enhancing New Road per Byway Master 

Plan
DelDOT

City of Lewes, 

Sussex County, 

Delaware 

Greenways

N/A N/A $$$ * * ◊ ◊ ◊ IN PROGRESS

The New Road Master Plan was endorsed by the Lewes Mayor & 

City Council on July 13. In addition, they approved the Byway’s 

request to transition to a citizen-led committee with 

representation from the City on the committee. The New Road 

bridge over Canary Creek is being designed in accordance with the 

Master Plan.

B 10 N 94
Endorse "don't block the box" legislation with 

camera enforcement
General Assembly

Delaware State 

Police, DelDOT
$ * * $$ * ◊ Longer‐term
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B 11 N 87

Ensure cost savings from transportation projects 

within the study area are re‐invested in projects 

within the study area

General Assembly $ * N/A N/A N/A Longer‐term

B 12 N 15
Study relaxed height limits as part of the 

comprehensive plan to increase density
Sussex County $ * N/A N/A N/A Longer‐term

B 13 N 95
Study alternatives to both meter and slow 

southbound traffic approaching Five Points
DelDOT $ * TBD TBD TBD COMPLETE

DelDOT has implemented speed reduction pavement markings 

along SR 1 southbound approaching the Nassau Bridge.

B 14 N 36
Identify locations where trees can safely be 

planted within the right of way
DelDOT $ * $$ * * ◊ Longer‐term

B 15 N 17

Identify all locations in the study area with poor 

drainage and make recommendations for 

potential inclusion in the Capital Transportation 

Program or developer requirements

DelDOT Sussex County $ * $$$ * * * ◊ ◊ Longer‐term

B 16 N 16

Increase the importance of considering noise 

and lighting impacts of major transportation 

project recommendations per regulations

DelDOT $ * N/A N/A N/A ONGOING

B 17 N 56

Evaluate the use of land made available by 

narrowing lanes for landscape and multi‐modal 

trails or parks

DelDOT $ * $$ * * ◊ Longer‐term

B 18 N 26

Study potential locations and designs for 

aesthetically pleasing gateways to coastal 

Sussex County

Sussex County

DelDOT, City of 

Lewes, Byway 

Committee

$ * $$ * * ◊ Longer‐term

B 19 N 75

Study the feasibility of mounting clear, 

consistent, day/night address/block numbering 

signage along Route 1

DelDOT
Sussex County 

Tourism
$ * $$ * ◊ Longer‐term

B 20 N 80
Consider whether CTP funding should be 

allocated based on population growth
DelDOT

Council on 

Transportation
$ * * N/A N/A N/A Longer‐term

B 21 N 7

Study frequency and causes of emergency 

vehicle preemption and make 

recommendations to balance emergency vehicle 

access with traveler mobility

DelDOT
Emergency service 

providers
$ * $$ * ◊ ONGOING

Minimizing the impact of pre-emption is an ongoing effort. New 

signal controllers that will enhance recovery from preemption 

were deployed along the corridor. The vendor is working on 

firmware updates to take advantage of this feature.

B 22 N 2
Require bike parking as a condition of certain 

new developments
Sussex County $ * N/A N/A N/A ONGOING

Discussions with developers occur as plans are submitted. Bike 

parking recommendations are made for some site plans.

B 23 N 35
Use an app to warn people of congestion on 

Route 1 and recommend alternative routes
DelDOT $ * N/A N/A N/A COMPLETE DelDOT app is in place and continually being updated.

B 24 N 49
Improve tourism‐oriented destination signage 

along Route 1
Sussex County Tourism DelDOT $ * $ * ◊ IN PROGRESS

Sussex County Tourism is taking the lead on this effort in 

conjunction with municipalities.  Coordinate with 

recommendation A-4. 

B 25 N 28
Identify the costs and benefits of dedicating 

Nassau Commons Boulevard to public use
DelDOT

Sussex County, 

property

owner

$ * $$ * * ◊ ◊ IN PROGRESS

DelDOT is working with the developer of the Vineyards to upgrade 

the portion of the Boulevard adjacent to Route 9 and add turn 

lanes. Part of the Boulevard will be dedicated to public use as part 

of this project.
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B 26 N 21

Bring in nationally recognized planners and 

engineers to provide new, creative ideas that 

draw from examples in other parts of the 

country

DelDOT Sussex County $ * N/A N/A N/A Longer‐term

B 27 N 9
Develop a better process for constituents to 

request transportation improvements
DelDOT

General Assembly, 

Sussex County, 

Council on 

Transportation

$ * N/A N/A N/A Longer‐term

C 1 Y 20

Conduct a corridor study on Route 9 to 

determine the feasibility of widening to four 

lanes

DelDOT ‐ Planning $$ * * $$$$ * * * ◊ ◊ ◊ IN PROGRESS

Being considered by Henlopen TID study, with limits from Ward 

Avenue to just west of Old Vine Boulevard. A DelDOT planning 

study is underway for this effort. A project is programmed in the 

FY 21 - 26 CTP. Design is scheduled to start in FY 2022.

C 2 Y 72

Conduct a study at Route 9 and Minos Conaway 

Road to determine if a traffic signal is warranted 

and install a signal if warranted

DelDOT ‐ Traffic $ * $$ * ◊ COMPLETE

Study is complete, recommending installation of a southbound 

right-turn lane on Minos Conaway Road and keeping stop sign 

control. A project is proposed in the FY 21 - 26 CTP. It has been 

approved by the COT, and DelDOT will be seeking federal approval 

of the FY 21 – FY 26 CTP in September 2020.   

C 3 Y 64

Initiate a capital project to improve the 

intersection of Old Landing and Warrington 

Road (developer funding and concept are 

available)

DelDOT ‐ PD South N/A N/A $$$ * * ◊ ◊ IN PROGRESS
A project is programmed in the FY 21 - 26 CTP. Design is 

scheduled to start in FY 2025.

C 4 Y 11
Improve the Canary Creek bridge on New Road 

to reduce flooding
DelDOT ‐ Bridge N/A N/A $$$ * * ◊ ◊ ◊ IN PROGRESS

A project has been initiated under DelDOT's Bridges/State of Good 

Repair budget. Construction cannot begin until after the Old 

Orchard Road/Savannah Road intersection project is complete, in 

order to maintain adequate traffic circulation. 

C 5 Y 92
Improve the intersection of Cave Neck Road, 

Sweet Briar Road, and Hudson Road
DelDOT ‐ PD South $ * $$$ * * ◊ ◊ IN PROGRESS

A project is programmed in the FY 21 - 26 CTP. Design is 

scheduled to start in FY 2025. This schedule may be accelerated 

through FAST (Funding Accelerating Safety in Transportation), for 

which approval is pending.

C 6 Y 102
Study the feasibility of lengthening left‐ and 

right‐turn lanes throughout the study area
DelDOT ‐ Traffic $ * $$$$ * * * ◊ ◊ ◊ IN PROGRESS

DelDOT Traffic is evaluating locations suggested by Five Points 

Working Group members at the January 27, 2020 meeting.

C 7 Y 104

Study the feasibility of improving Minos 

Conaway Road with appropriate lane widths, 

shoulder widths, turn lanes, curvature, etc.

DelDOT ‐ Planning/Traffic $ * $$$ * * * ◊ ◊ ◊ IN PROGRESS

A curve compliance study completed in February 2019 and signage 

improvements were implemented in March 2019.  A preliminary 

concept is being considered as part of the Henlopen TID study.

C 8 Y 103

Study the feasibility of restriping two‐lane 

sections of Savannah Road with a two‐way 

left‐turn lane

DelDOT ‐ Traffic $ * $$ * * ◊ COMPLETE

DelDOT's assessment is complete. Providing a two-way left-turn 

lane is potentially feasible, but there are pros and cons to this 

idea. Implementation would likely involve more than striping. The 

Byway Committee is investigating moving forward with a master 

plan for Savannah Road that will consider whether a two-way left-

turn lane should be provided. 

  C.  Make the most of existing roadway infrastructure
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C 9 Y* 73

Evaluate potential short‐term safety and 

operational improvements at Route 9, 

Plantation Road, and Beaver Dam Road while 

longer‐term improvements are under 

development

DelDOT Traffic/PD South $ * $ * ◊ COMPLETE

Signing and striping  was implemented in spring of 2020 to better 

organize and direct westbound Route 9  traffic flow. Potential 

direct access to Lowe's from Route 1 may reduce traffic at this 

location.

C 10 Y* 32

Continue to improve traffic signal phasing, 

timing and coordination using real time 

monitoring and control technologies

DelDOT ‐ Traffic $ * $ * ◊ ONGOING

This is a core function of DelDOT Traffic, and is done on an 

ongoing basis. Pre‐emption improvements are in progress; see 

recommendation B‐21. 

C 11 N 68

Develop concepts and estimates for bringing 

roads in the study area to DelDOT standard, 

including shoulders

DelDOT $$ * * $$$$$ * * * ◊ ◊ ◊ Longer‐term
Sussex County recently introduced an ordinance to upgrade 

standards for new roads as they are built.

C 12 N 98

Study access management opportunities along 

Route 1 in the study area, including potential 

connections between businesses

DelDOT Sussex County $ * $$$ * * ◊ ◊ ◊ IN PROGRESS

Consideration of direct access to Lowe's from Route 1 may be 

considered in the short term. Sussex County is actively pursuing 

interconnectivity in all commercial projects along Route 1.

C 13 N 22
Study the feasibility of eliminating unsignalized 

crossovers on Route 1
DelDOT $ * $$ * * ◊ Longer‐term

This recommendation refers to crossovers between Five Points 

and Route 24.

C 14 N 51

Study the feasibility of installing a “YOUR 

SPEED” display on southbound Route 1 at 

Nassau Road

General Assembly DelDOT $ * $ * ◊ Longer‐term

C 15 N 38

Study the feasibility of lengthening the 

southbound acceleration lane on Route 1 at 

Minos Conaway Road

DelDOT $ * $$ * ◊ COMPLETE Construction was completed in spring 2020.

C 16 N 84

Study the feasibility of providing driveway 

access from Beacon Middle School and Love 

Creek Elementary School onto Mulberry Knoll 

Road

DelDOT

Sussex County, 

Cape Henlopen 

School District

$ * $$$ * * ◊ ◊ Longer‐term

C 17 N 27
Conduct capacity analyses at study area 

intersections to identify the need for turn lanes
DelDOT $$ * $$$$ * * ◊ ◊ Longer‐term

C 18 N 60

Improve lane markings and signs at identified 

intersections: Five Points, Dartmouth 

Drive/Kings Highway, Plantation Road/Beaver 

Dam Road

DelDOT $ * $ * ◊ Longer‐term Immediate maintenance concerns are being addressed now.

C 19 N 78
Study the feasibility of an all‐way STOP at 

Beaver Dam Road and Kendale Road
DelDOT $ * $ * ◊ IN PROGRESS

Considered by Henlopen TID study, which recommended a traffic 

signal by 2045. Selection of appropriate traffic control will need 

to take into account crash history and the curvature of the road.

C 20 N 48

Study the feasibility of replacing the HAWK 

signal with a full signal at Holland Glade Road, 

potentially with a fourth leg at the outlets

DelDOT ‐ Development 

Coordination
$ * $$ * ◊ IN PROGRESS

In conjunction with proposed development of Coastal Station on 

the west side of Route 1 at Holland Glade Road, the HAWK signal 

will be removed. Coordination is underway to determine which 

turning movements will be provided at the intersection. Plan 

review is being completed by Planning’s Development 

Coordination section.
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  D.  Make walking, bicycling, and transit more viable as alternatives to driving

D 1 Y 79

Study the feasibility of a hop‐on, hop‐off van or 

jitney service loop for Lewes similar to free 

service in Cape May (Five Points, hospital, 

Lloyds Grocery Store, downtown Lewes, Library, 

Lewes Beach, Ferry, State Park, etc.)

City of Lewes, DRBA DTC, DNREC $ * $$ * ◊ IN PROGRESS

Primary lead would be the municipality. DTC’s role would be 

advisory to determine feasibility, and to serve as a partner to any 

study effort. 

D 2 Y 5

Study the feasibility of potential connections for 

walking and bicycling between existing 

neighborhoods, along streets, and to trails

Sussex County (as part of 

comprehensive plan)
DelDOT ‐ Planning $$ * $$$ * * * ◊ ◊ Longer‐term

A new Mobility Committee is proposed under the comprehensive 

plan. This committee and/or the Working Group could play a role 

in this effort.

D 3 Y 96

Develop design guidance to separate 

pedestrians and bicyclists from highway traffic 

using aesthetic treatments

DelDOT Sussex County $ * TBD TBD TBD Longer‐term

D 4 Y 90

Develop concepts and estimates for filling all 

sidewalk gaps along New Road and Old Orchard 

Road

DelDOT ‐ Planning $ * $$$ * * ◊ ◊ ◊ IN PROGRESS

Portions will be built by current CTP projects on Old Orchard Road 

and SR 1/Minos Conaway Road, as well as by developer projects. 

The New Road Master Plan will identify remaining gaps on New 

Road.

D 5 Y 71

Develop concepts and estimates for filling all 

sidewalk gaps along Savannah Road between 

Lewes and Five Points

DelDOT ‐ Planning $ * $$$ * * ◊ ◊ ◊ IN PROGRESS

Portions will be built by current CTP projects on Old Orchard Road 

and on Savannah Road (between the Georgetown‐Lewes Trail and 

Quaker Road). Assessment of remaining gaps is underway. To be 

coordinated with C‐8.  The Byway Committee is investigating 

moving forward with a master plan for Savannah Road.

D 6 Y* 52
Study the feasibility of pedestrian bridges over 

Route 1 at specific locations
DelDOT $ * $$$ * * * ◊ ◊ Longer‐term

D 7 N 59

Study the feasibility of transit service to tie the 

Milton/Red Mill Pond/Minos Conaway Road 

area into the transit network

DTC $ * $$ * ◊ IN PROGRESS

 DTC studied the feasibility of providing traditional fixed route 

transit service to Milton/Red Mill Pond/Minos Conaway Road area 

and presented the findings to the 5 Pts. Transportation Advisory 

Group in January 2020 as not feasible at this time.  DTC has 

improved service connections for transit transfers between Routes 

206 and 303, which make the connection from the Lewes 

Transportation Center to Milton.   DTC is studying other types of 

non-traditional transit service options to this area that are better 

suited to operate given the economic, road geometry and 

environmental factors. Statewide, DTC is looking to create micro 

transit service delivery options in select areas, to operate as a 

pilot. Additionally,  DTC will be applying for grants to support 

these proposals. 

D 8 N 81
Study the feasibility of a park and ride lot on 

Route 24 at the edge of the study area
DTC DelDOT $ * $$$ * * ◊ ◊ ◊ Longer‐term

DTC supports implementing a Park and Ride along SR 24.  An exact 

location needs to be determined. 

D 9 N 23
Identify potential connections to and from the 

Lewes Transit Center
DelDOT $ * $$ * * ◊

To be initiated in 

2020

D 10 N 6

Study the feasibility of a barrier in the median 

of Route 1 to deter pedestrian crossings at 

inappropriate locations

DelDOT $ * $$$ * * ◊ Longer‐term
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D 11 N 67

Study the feasibility of providing shelters at bus 

stops ‐ Context Sensitive i.e. cottage beach style 

shelters

DTC $ * $$ * ◊ IN PROGRESS

DTC has upgraded and improved transit shelters in the Five Points 

study area. 13 shelters have been installed in the Rehoboth 

Beach/Lewes area and along the Route 1 corridor at the higher 

ridership locations. 

D 12 N 41
Identify publicly‐ and privately‐owned land in 

the study area that may be used for trails
DelDOT $ * $$$$ * * * ◊ ◊ Longer‐term

D 13 N 1
Identify locations in the study area where bike 

parking can be provided
DelDOT $ * $ * ◊ Longer‐term

D 14 N 43

Study the feasibility of signing and/or pavement 

markings that will improve bicyclist comfort 

turning left from Dartmouth Drive onto Route 1

DelDOT ‐ Traffic $ * $ * ◊ COMPLETE

A bike box is not feasible at Dartmouth Drive. Bicyclists may 

cross SR 1 with pedestrian signals. Additional safety measures 

may be considered as part of the Kings Highway CTP project, 

which includes this intersection. 

D 15 N 47
Study opportunities for pedestrian crossings on 

Kings Highway and Freeman Highway
DelDOT, DRBA $ * $$ * * ◊ IN PROGRESS

Signs were installed in May 2018. Additional pedestrian facilities 

may be included with the Kings Highway CTP project as proposed 

by the Kings Highway/Gills Neck Road Byway Master Plan.  

Rectangular Rapid Flashing Beacons (RRFB) are now operating at 

the trail crossing of Freeman Highway near Cape Henlopen Drive.

E 1 Y 66
Study the feasibility of a grade separation at 

Five Points
DelDOT ‐ Planning $$ * * $$$$ * * * ◊ ◊ ◊ Longer‐term

This effort will depend on the results of studies under A‐7, E‐2, and 

E‐3. Additionally, the shorter term improvements and CTP projects 

will impact the scope of the study as well.

E 2 Y 70

Evaluate the potential transportation benefits, 

costs, and impacts of a new road parallel to 

Plantation Road connecting Mulberry Knoll 

Road to Route 9; require any new development 

in this area to build this road to state 

specifications one parcel at a time

DelDOT ‐ Planning Sussex County $$ * * $$$$ * * * ◊ ◊ ◊ IN PROGRESS

Idea is being considered as part of the Henlopen TID study.  

DelDOT has initiated a planning study for this effort. Inventory 

and mapping of wetlands and historic resources  is underway. 

Opportunities for public involvement will be provided during the 

study process. Coordinate with A‐7 and E‐3. 

E 3 Y 8

Develop a plan for grid road patterns where 

land is available, working with property owners 

and developers, including a series of roads that 

connect Route 9, Route 23, and Route 24 

between Plantation Road and Dairy Farm Road

DelDOT ‐ Planning

Sussex County, 

property owners 

and developers

$$ ** $$$$ * * * ◊ ◊ ◊ IN PROGRESS
Idea is being considered as part of the Henlopen TID study.  

Coordinate with A‐7 and E‐2.  

E 4 N 29

Evaluate the potential transportation benefits, 

costs, and impacts of a new road connecting 

Route 1 north of Five Points and the Vineyards

DelDOT $$ * * $$$ * * * ◊ ◊ ◊ Longer‐term

E 5 N 44

Look at east/west traffic as a system: Minos 

Conaway (starting at Route 9), New, Old 

Orchard, and Clay Roads

DelDOT ‐ Planning,

PD South
$$ * TBD TBD TBD Longer‐term

E 6 N 57

Study the feasibility, benefits, costs, and 

impacts of potential service roads along Route 

1, including whether narrowing the median 

would facilitate provision of service roads

DelDOT $$ * * $$$$$ * * * ◊ ◊ ◊ Longer‐term

  E.  Invest in new infrastructure to support anticipated growth
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FIVE POINTS TRANSPORTATION STUDY $ < $200K * <3 years ◊ Low

$$ $200K ‐ $2M * * 3‐10 years ◊ ◊ Medium

$$$ $2M ‐ $20M * * * >10 years ◊ ◊ ◊ High

Updated October 26, 2020 (red text indicates changes since previous update) $$$$ $20M ‐ $200M

$$$$$ > $200M

Category ID Priority
Old idea

no.
Working Group recommendation Assumed lead agency

Other responsible 

parties (if any)

Study

cost

Study

timeframe

Imp.

cost

Imp.

timeframe

Imp.

impacts
Status Remarks

IMPLEMENTATION PLAN STATUS REPORT

E 7 N 77

Evaluate the potential transportation benefits, 

costs, and impacts of a new through road 

connecting Postal Lane with the intersection of 

Old Landing Road/Airport Road

DelDOT $$ * * $$$ * * * ◊ ◊ ◊ IN PROGRESS

E 8 N 85

Evaluate the potential transportation benefits, 

costs, and impacts of a new road to connect 

Route 24 near Beacon Middle School with Old 

Landing Road near Arnell Creek

DelDOT $$ * * $$$ * * * ◊ ◊ ◊ Longer‐term

E 9 N 30

Revisit and consider feasibility of 

recommendations from 2003 SR 1 Land Use and 

Transportation Study

DelDOT $$ * $$$$$ * * * ◊ ◊ ◊ Longer‐term
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